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Narragansett Electric Company, Narragansett Gas Company and Narragansett Electric Company - Transmission d/b/a National Grid

Projects not continuing in FY20
Rate Year 2019 Quarter 4 (June 1, 2019 - August 31, 2019)
Amounts in Millions of USD

Total Service Company Spending
Proiect Name INVP # Forecasted In  Allocation RI Total FYTD20 FYTD20 FYTD 20 FY 20
J Service Date Code Percent Budget  Actual Variance Budget

Business Programs and Projects

None
|Tota| Business Programs and Projects 0.0 0.0 0.0 0.0
Regulatory, Legal and Compliance Mandates

None
|Regu|atory, Legal and Compliance Mandates 0.0 0.0 0.0 0.0|
Technology/Infrastructure Foundation and Reliability

Customer Experience 5488 3/31/2020 G175 11% 0.8529 0 100% 2.843
Infrastructure Remediation and Lifecycle Refresh 5540 3/31/2020 G020 9% 1.6719 0 100% 5.573
Collaboration & Unified Communcations 5487 3/31/2020 G020 9% 1.023 0 100% 341
|Tota| Technology/Infrastructure Foundation and Reliability 3.5 0.0 100% 11.8|
[Projects not continuing in FY20 Total $ 35 % - 100% $ 11.8 |






